Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Elk Expansion into Plumas and Sierra Counties

Quarter: 4th; April-dune 2014/ FY 2013/14 (months/FY)

Work Performed:

Conducted daily monitoring of the collared bull elk’s location. As of June 18, 2014, six
cameras have been deployed at various locations in Plumas County to see if we could
detect collared elk.

Cameras have been set and two elk were detected at one of the camera stations.

A helicopter survey was conducted on April 4™ to see if any elk could be detected (and
captured) from the ship. No elk were found.

The elk trap was retrieved from Los Banos, but will await deployment until elk are more
likely to enter the trap (late summer/fall).

Funds Expended: see attached worksheet

This quarter Total to date
Personnel: 0 0
Operating Expense: $15,764.46 $18,498.32
Total: $15,764.46 $18,498.32

Work Anticipated for Next Quarter:

Continue to deploy cameras to see if elk can be located in other areas. We will attempt
to free range dart the elk that we have located. May deploy the elk corral once natural
feed is depleted to increase likelihood of elk entering the trap.

Budget Detail Sheet



Project Name: Elk Expansion
into Plumas and Sierra
Counties

Quarter: 4th FY 2013/14

Total to
Quarter Date

001 Salaries - Permanent 0 0
033 Temp Help 0 0
083 Overtime 0 0
Total Salaries & Wages 0 0
101 Staff Benefits 0 0
TOTAL PERSONAL
SERVICES 0 0
* 201 General Expenses 78.46 2812.32
501 Other ltems of Expense 0 0
523 Special ltems of Expense | $15,686.00
(helicopter) 15686.00
TOTAL OE & E 0
TOTAL 0 18498.32

* add expense columns as needed




Photos taken from remote camera station in Plumas County




